

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
গণযোগাযোগ অধিদপ্তর
তথ্য ভবন
১১২ সার্কিট হাউজ রোড, ঢাকা।
www.masscommunication.gov.bd


নং ১৫.৫৬.০০০০.০০৩.০৭.১৪১.১৯- ৫৩২

তারিখ: ৩০.০৩.২০২১ খ্রি.

বিষয় : ২০২১-২০২২ সালের অনুন্নয়ন খাতে বরাদ্দকৃত অর্থের বিপরীতে ক্রয় পরিকল্পনা সংশোধন করে পুন: প্রেরণ।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, গণযোগাযোগ অধিদপ্তরের ২০২১-২০২২ অর্থবছরের পরিচালন ব্যয় (অনুন্নয়ন) বাজেটের আওতায় বরাদ্দকৃত অর্থের বিপরীতে পাবলিক প্রকিউরমেন্ট আইন-২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা-২০০৮ অনুযায়ী হালনাগাদকরণের লক্ষ্যে বার্ষিক ক্রয় পরিকল্পনার পূরণকৃত নির্ধারিত 'ছক'-এ সংশোধন করে সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: (১) বার্ষিক ক্রয় পরিকল্পনার সংশোধিত কপি -০২ (দুই) প্রস্থ।



(মোঃ জসীম উদ্দিন)
মহাপরিচালক (অতিরিক্ত দায়িত্ব)
ফোনঃ ৮৩০০৬৪০
dgmasscommunication@yahoo.com

সচিব
তথ্য ও সম্প্রচার মন্ত্রণালয়
বাংলাদেশ সচিবালয়
ঢাকা।

বিতরণ:

১। উপসচিব (বাজেট-১শাখা), তথ্য ও সম্প্রচার মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN UNDER RULES 15 & 16 OF PUBLIC PROCUREMENT RULES 2008 (2nd Revised)

Ministry/Division/Ministry of Information and Broadcasting		Agency/Department of Mass Communication		Financial Year		2021-2022	
Procuring Entity Name & Code/Inspector General		N/A		Budget in Million Tk.		78.55	
Payment Code/ 2111136-3231301-3256005-3256006-3257005-3258101-3258103-3258105-4112101-4112201-4112202-4112310-4112314-4112316							

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Awarding Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Possess		Not Used in Invoice/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
1	Spare parts, tyre tube & battery for vehicle	Lot	1	OTM (NCT-4GP)	DG (DMC)	GOB	1.5	Planned Dates	20.12.2021	08.09.2021	12	13	14	15	16	49 Days	25.11.2021
								Actual Dates		0	3	1	0	28			
3	Air condition	Nos	10	OTM (NCT-4GP)	DG (DMC)	GOB	0.95	Planned Dates		0	21	3	5	2	28	59 Days	19.03.2022
								Actual Dates									
4	Renovation Works for Training Room and Control Store	Lot	1	OTM (NCT-4GP)	DG (DMC)	GOB	1.3	Planned Dates		0	15	6	6	4	28	60 Days	04.02.2022
								Actual Dates									
5	Cinema Van	Nos	4	OTM (NCT)	DG (DMC)	GOB	17.6	Planned Dates	22.09.2021	12.10.2021	21	7	8	6	28	70 Days	29.01.2022
								Actual Dates									
6	Minor Amplifier With Receiver (12V DC)	Nos	70	OTM (NCT-4GP)	DG (DMC)	GOB	10.3	Planned Dates	20.10.2021	10.11.2021	21	7	8	6	28	59 Days	27.01.2022
								Actual Dates									
7	DBLR Camera	Lot	43	OTM (NCT-4GP)	DG (DMC)	GOB	2.5	Planned Dates	20.10.2021	10.11.2021	21	7	8	6	28	59 Days	27.01.2022
								Actual Dates									
8	Two Wks. Bass Speaker with Stand and Flight Case	Nos	150	OTM (NCT-4GP)	DG (DMC)	GOB	18.4	Planned Dates	20.10.2021	10.11.2021	21	7	8	6	28	59 Days	27.01.2022
								Actual Dates									
9	Cinema Van	Nos	4	OTM (NCT)	DG (DMC)	GOB	17.6	Planned Dates	18.04.2022	10.05.2022	21	1	1	4	28	45 Days	20.06.22
								Actual Dates									

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process		Not Used in Goods	Inviter/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Complete Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
								Planned Dates	Actual Dates									
10	Desktop Computer	Nos	40	OTM/NCT-CP	DK-(DMCO)	GdB	4	Planned Dates	Actual Dates	0	12.10.2021	21.10.2021	21.10.2021	27.10.2021	02.11.2021	02.11.2021	14 Days	09.11.2021
								Planned Dates	Actual Dates									
11	Space Bank & Tools for Workshops	Lot	1	RFO	DK-(DMCO)	GdB	0.3	Planned Dates	Actual Dates	0	7	0	7	0	0	0	14 Days	1 week
								Planned Dates	Actual Dates									
12	Dress for class III - IV Employees	Lot	1	RFO	DK-(DMCO)	GdB	0.2	Planned Dates	Actual Dates	0	17.09.2021	17.09.2021	24.09.2021	24.10.2021	24.10.2021	24.10.2021	14 Days	01.11.2021
								Planned Dates	Actual Dates									
13	Photocopier toner & Computer Printer toner	Lot	1	RFO	DK-(DMCO)	GdB	0.3	Planned Dates	Actual Dates	0	06.04.2022	13.04.2022	13.04.2022	25.04.2022	20.04.2022	20.04.2022	14 Days	27.04.2022
								Planned Dates	Actual Dates									
17	Foreign training/Study visit	Lot	1	DJM	DK-(DMCO)	GdB	2.5	Planned Dates	Actual Dates	0	21.04.2022	16.05.2022	11.05.2022	12.05.2022	17.05.2022	19.05.2022	23.05.2022	29 Days
								Planned Dates	Actual Dates									
19	Tid Party Service Purchase for Visiting Innovative initiative of Other Office	Lot	1	RFO	DK-(DMCO)	GdB	0.6	Planned Dates	Actual Dates	0	05.10.2021	13.10.2021	13.10.2021	20.10.2021	20.10.2021	20.10.2021	14 Days	27.10.2021
								Planned Dates	Actual Dates									
20	Purchase of Consumable items	Lot	1	RFO	DK-(DMCO)	GdB	0.3	Planned Dates	Actual Dates	0	06.04.2022	13.04.2022	13.04.2022	25.04.2022	20.04.2022	20.04.2022	14 Days	27.04.2022
								Planned Dates	Actual Dates									
Total Value of Procurement=								78.35										

N.B.: Package No.: 2,14,15,16 & 18 omitted through 1st & 2nd revision of APP

Handwritten signature

Handwritten signature

Handwritten signature

Director General (Additional Charge)

(Md. Zashim Uddin)

Handwritten signature

Phone: 02-8300640